DATE: February 02, 1988
SUBJECT: Polrep #7, Nowell/Pine Street Asbestos Site

LOCATION: Nashua, New Hampshire

SDMS DocID 271354

POLLUTANT: Asbhestos

OCCURENCE
DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land
SEVERITY: Potentially Major
QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major
SOURCE: Dumping of Asbestos materials by the John-Mansville Company
CAUSE: Dumping and Improper Disposal
REGION: I
0SC: Paul Groulx

LATEST POLREP: Polrep #6, July 21, 1987

BACKGROUND

1. U.S. EPA received USACE 95% completion design and specifications
on July 31, 1987. U.S. EPA reviewed and returned to USACE with

comments.,

2. On August 15, 1987 USACE began month long period of contractor
solicitation of bids for asbestos abatement construction work on

sSite.

3. U.S. EPA informational meetings with site residents, abutters
and interested nearby business representatives were held in
July 1987. These meetings explained the U.S. EPA and USACE
rationale behind selected site design and construction work
needed to abate asbestos contamination.



4,

On September 17, 1987 USACE conducted bid opening at Waltham. MA
facility. The following two contractors bid on this project:

Contractor Name Location Bid Amount USACE Estimate

HESQO Boston, MA $5,300,000 $350,882

ACTIONS

l. As a consequence of the cost of the bids received; as well as the low
number of bhidders, the U.S. EPA and USACE decided that it was in the
best interest of the government and the enviromment to resolicit bids
for this site over the winter of 1987/88. Asbestos construction
abatement activities to begin in the spring of 1988; with completion
in the summer of 1988.

2. Amended IAGs with the USACE were prepared and are being circulated
for approval by appropriate U.S. EPA and USACE officials.
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FUNDING
CONTRACTOR CEILING OBLIGATION BALANCE
USACE: $220,000 $ 12,505*% $207,495
TAT: $ 80,000 S 4,860*%* $ 75,140
INTRAMURAL: $ 40,000 $ 3,064 $ 36,936
FEMA $ 20,000 $ 00,000 $ 20,000
TOTALS $360,000 $ 20,429 $339,571
TOTAL PROJECT CEILING $360,000
TOTAL PROJECT OBLIGATION $ 20,429
TOTAL PROJECT BALANCE $339,571

* Actual USACE cost data.

** Actual TAT cost data.
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FUTURE PLANS

l. Site to be joined with Nowell/Pine Street and Oakland Avenue Sites
in one large solicitation package with individual site cost break-
downs, for cost recovery purposes, and startup and completion
schedules.

2. USACE to solict contractor bids. Contract to be awarded by April 15,
1988.

3. Asbestos abatement construction work to be completed by July 15, 1988.

CASE PENDS: 1130EST/020288




